From: Steve Wilson

To: Moore, Gary

Cc: Jonathan Carroll

Subject: Re: Falcon Refinery - Progress Update
Date: Thursday, September 08, 2016 6:41:16 AM
Gary

We have done the following: 1. Cleared additional piping, 2. Continual to build fence to
secure tanks, 3. Meet with Troy Steel on the Demo and Cleaning of Tank 7, They are
mobilizing equipment to start next week ripping down the tank and lifting the roof so we can
clean the tank bottoms. Additionally we are making arrangements for boxes to be positioned at
Tank 7 to receive material. It is the intent to have Troy Steel to stay on site after Tank 7 is
finished to start removing piping that has been cleared that is too thin to use elsewhere.4, We
plan to treat water from tank 13 and remove oil from the water while transferring to tank 12.
Water in Tank 12 will be treated with bugs and Air/Hydrogen Peroxide.5. We will then to
proceed to clean Tank 13 of the small remaining ail.

| hope this give you the needed update you need at this time.
Steve

On Thu, Sep 8, 2016 at 5:55 AM, Moore, Gary <M oore.Gary @epa.gov> Wrote:
Steve/Jonathan:

I will be giving my management an update on progress this morning. | have made a request
for weekly emails and monthly reports to document your progress but you continue to
disregard my emails. | continue to let them know that it isin our benefit to allow you to
complete the work. Y our failure to communicate with me makes me question this decision.
This meeting may result in the decision to find you in default. The consequences will be
EPA completing the removal action and you paying the costs along with our overhead which
is about 50%.

Failure of you to provide consistent updates to EPA is detrimental to your success.

Thanks
Gary Moore

Sent from my iPhone

On Sep 5, 2016, at 6:29 PM, Moore, Gary <M oore.Gary @epa.gov> wrote:

Steve/Jonathan:

The last formal update that | received was July 26, 2016. | have requested
written updates many times and have yet to receive them on a consistent basis.

| have attempted to get you on a submittal schedule so that | can evaluate the
progress that you are making towards completing the removal action. The dates
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for the written submittals that | am expecting are Friday (email update) and the

10" of the month for the ore formal written updates that would cover the
previous months activities. | need a response back to me by Friday, August 9,
2016 to let me know that you guys intend on complying with this request.

Thanks
Gary Moore

2147891627

From: Moore, Gary

Sent: Wednesday, August 24, 2016 11:01 AM

To: Steve Wilson <swilsonwse@gmail.com>; Jonathan Carroll
<jcarroll @lazarusenergy.com>

Cc: Mudller, Brian <mueller.brian@epa.gov>; Gloria-Small Moran

<Moaran.Gloria-Small @epa.gov>
Subject: RE: Falcon Refinery - Progress Update

Steve/Jonathan:

The last email update on progressthat | received was July 26, 2016 concerning
the activities to complete the removal action associated with the Site. | have
continually asked for updates and usually only get them when | make arequest.
| are requesting again that you provide weekly email updates on Friday and a

monthly written summary updates by the 101" of each month asin previous
monthly updates.

| need an immediate email update from you.

Thanks

Gary Moore
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From: Moore, Gary

Sent: Tuesday, July 12, 2016 5:12 PM

To: Steve Wilson <swilsonw. mail.com>
Subject: Falcon Refinery - Progress Update

Steve:

The last formal Monthly Progress Report (MPR) was sent to mein April 2013
(see attached). | also added both daily and weekly reportsas | had NO
CONFIDENCE that work was being done on a consistent basis. Recently, |
have only been getting progress updates on a schedule that Lazarus determines
is appropriate rather than the EPA. Beginning in August 2016, | would like
Lazarus to reinitiate these formal Monthly Progress Reports which are due by

the 10t of the following month for the previous months activities. | would like

aJuly MPR by August 10, 2016. Additionally, | would like to get email weekly
updates on Fridays beginning July 15, 2016 (this Friday) and weekly thereafter.

Thiswill give me acomfort on the progress that is being made as | haveit asno
work has been done since May 2016 to present.

Please focus the reports on the following items:

1. Tank 13: Oil and Oily Water;
2. Tank 7: Oily Water and Sludge;

3. Inspection/Removal of liquids/materials within refinery piping and
equipment;

4. Inspection/Removal of Asbestos within refinery (including that covered on
the ground);

5. Inspection/Removal of visibly contaminated soils through property; and

6. Fina Report.

It is very important to me that know on aweekly basis the status of your work
whether or not you are doing anything or not. At the present, | have it down as
no work being done since April 2016. | am hopeful that things are moving
forward. If adequate activities to complete the site are no going on, you need to
provide me areason why and when those activities will begin again in earnest.
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Thanks,

Gary W. Moore (6SF-ER)
U.SEPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733

Cell: 214.789.1627

MQoor e.gary(@epa.gov
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